
Pelham Community Power (PCP)
2023-2024
Milestone Schedule
2023
2024
July
August
Sept
Oct
Nov
Dec
Jan
February
March
April
May
June
July
August
Power Partner Process
Gather Utility Data
Evaluate Pro/Cons from Neighboring Communities
Interview Power Partners
Power Plan Process
Develop Draft Plan /PCP Committee Review
Distribute draft to Board of Selectmen
Final Draft Review; Regulatory/Legal/Public Utility
Warrant Article Process
Prepare Warrant Article
Submit Draft Warrant Article
Deliberative Session Discussion
Town Meeting Vote
Educational Campaign
Media Outreach
Public Hearings